
The goal of the Central Moscow Tree Line Restoration was to restore
the tree-lined environment of the Borough’s oldest residential streets.
After receiving the grant, the Commission first pruned and removed
dangerous trees.  Following the hazard remediation work, new street
trees were planted.  Many unsightly stumps, which had remained for
many years, were also removed.  

The project was a success and went beyond the initial plan.  The Shade
Tree Commission conserved money and time because homeowners
watered their new plants and provided their own fill and mulch.  The
borough’s streets became safer and more beautiful as a result.

Significant Revisions to the Scope of Work
Costs for the project were overestimated by approximately $2,000.
Money was saved because homeowners took care of the costs of topsoil
and mulch. Also, the Mayor conducted door-to-door conversations with
property owners to educate them about the program. 

Project Accomplishments
•  Planted 22 deciduous trees including 2 canopy and 20 flowering; 
•  Property owners placed mulch;
•  Assessment and Tree Inventory completed by Bill Graham, ISA

certified arborist, in November 1998;
•  Removed 10 hazardous trees;
•  Ground 5 stumps;
•  Planted .8 miles of the project site;
•  Coordinated Arbor Day 1999 celebration that included 60 Scouts and

residents for a formal presentation of the project; and
•  Awarded Tree City USA.

Project Value and Match
Grant Award $  7,450
Cash Contributions $  2,899
In-kind Contributions $  4,364
Total Project Value $14,713

Project Partnerships
Bill Graham – arboriculture services
Citizens of Moscow – volunteers, fill, mulch, and watering
District Magistrates Office – volunteers
Local Scout Troop – volunteers
Moscow Borough Council – financial administration
Moscow Borough Employees – labor and equipment
Moscow Mayor – education 
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Moscow Borough Shade Tree Commission
Central Moscow Tree Line Restoration
Project Manager: Arlene Kakareka
1998 Grant Award:  $7,450




